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CONTRACT NO. TASK NO.

CONTRACT INSPECTION REPORT 35

T0: DATE

15 July 1966
CONTRACT ADMINISTRATION & SETTLEMENT INSPECTION REPORT NO. (If final, so state)
BRANCH/PD/OL 10

ESTIMATED COMPLETION DATE

1 October 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

AP-3 Analytical Stereo Plotter Declass Review by NGA.

THE CONTRACTOR IS ON SCHEDULE

YES m NO

%%
/4

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
FUNDS é‘\vas O ne 1F aNsweER 1S "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF. 1F KNOWN. INDICATE MAGNITUDE OF AD-
DITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

PER CENT OF FUNDS EXPENDED -

HAS AN INTERIM REPORT, FI L. REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEI!VED FROM THE CONTRACTOR
DURING THE PERIOD? D YES NO (If yes, give details on reverse side.)
O v [®re

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING TH!S PERIOD?
(If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES-
1S THIS AN INCENTIVE CONTRACT 0 ves NO NOTE :
IF YES, CHECK TYPE : USE REVERSE SIDE FOR COMMENTS.
0 cost O] rerrormance [J octivery FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

3. D ABOVE AVERAGE

5. D BELOW AVERAGE 7.

1. D OUTSTANDING
2. D EXCELLENT

4. m AVERAGE

D UNSATISFACTORY

6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACTIiON

[B CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING

SATISFACTORY PERFORMANCE

[:] TERMINATE [:] OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR 1F THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN

RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:
. DOES NOT . DOES NOT
ITEM REC'D APPLY ITEM REC'D APPLY
PROTOTYPES MANUALS

ORAWINGS AND SPECIFICATIONS

PRODUCTION AND/OR OTHER
END |ITEMS

FINAL REPORT
SPECIAL TOOLING

OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR
13 June 1966

SIGNATURE OF INSPECTOR

X1 P&D S

INSPEC 25 4
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NARRATIVE REPORT (X INTERIM O FinaL

A meeting was held with| |on 13 July 1966. 2
Iﬁ_umnﬂ_tmt_thﬁ_lall parts of the comparator and plotter arrived
X1 . pafely and that the instrument haa been
assembled by the| | service representative., He also stated that
personnel were integrating the total system and that no serious
problems have arisen. He further stuted that he received information
X1 from | | is having second

thoughts on producing acceptable anamorpi:ics for the AP-3.
has requested further information on this matter.

—

X1 1 Pwo coples of a| | proposul to extend the computer capae
bilities of the AP«3 have been received and turned over to TID for
actian,

Arrangements have been made for training NPIC personnel at the

X 1 | facility in maintenance from 1 to 19 August and TID programmers
from 15 August to 2 September, This will delay delivery of the
instrument until mid September 1966.

In a telephone conversation on 12 July 1966,[ _ | 25\

1 | [reported that they are deebugging the AP-3 progrums
on the instrument and expect $0 have all of this accomplished by the

end of July 1966.

The project monitor is making plans to inspect the instrument
and attend school on 1 and 2 august 1966 at the | plant, 28
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